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2006 STATUSOF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)
Version | 01/12/06

FEB 2006

TIME

DISTRICT

Noted Changes

Tues Feb 14th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Feb 16th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Wed Feb 22nd

9:00 am - 12:00 noon

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Feb 23rd

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

APR 2006

TIME

DISTRICT

Noted Changes

Tues Apr 11th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Apr 13th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Mon Apr 17th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus” Room
(in the basement)
1976 E. Charter Way

Thurs Apr 20th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

JUN 2006

TIME

DISTRICT

Noted Changes

Tues Jun 6th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Jun 8th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Mon Jun 12th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Jun 15th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




2006 STATUSOF PROJECT REVIEW MEETINGS
(All meetings will be held in the respective District at the location listed below.)
Version | 01/12/06

Noted Changes

AUG 2006 TIME DISTRICT

Dist 05 - Atoll Building
"Manzanita" Room

Tues Aug 1st 10:00 am - 12:00 noon
1150 Laurel Lane

Dist 06 - Fresno
Room #145 - "Yosemite" Room

9:00 am - 12:00 noon
2015 E. Shields Ave., Suite 100

Thurs Aug 3rd

Dist 10 - Stockton

. . Room #56 / 71 - "Stanislaus” Room
Tues Aug 8th 1:00 pm - 4:00 pm (in the basement)
1976 E. Charter Way

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room

Thurs Aug 10th 8:00 am - 10:30 am
500 Main Street

DISTRICT Noted Changes

OCT 2006 TIME

Dist 05 - Atoll Building
"Manzanita" Room

Tues Oct 10th 10:00 am - 12:00 noon
1150 Laurel Lane

Dist 06 - Fresno
Room #145 - "Yosemite" Room

Thurs Oct 12th 9:00 am - 12:00 noon
2015 E. Shields Ave., Suite 100

Dist 10 - Stockton

Mon Oct 16th 1:00 pm - 4:00 pm Room #5§ / 71 - "Stanislaus" Room
(in the basement)

1976 E. Charter Way

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

Thurs Oct 19th 8:00 am - 10:30 am

DISTRICT Noted Changes

Dist 10 - Stockton

Tues Dec 5th 1:00 pm - 4:00 pm Room #56_5 / 71 - "Stanislaus" Room
(in the basement)

1976 E. Charter Way

DEC 2006 TIME

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room

Thurs Dec 7th 8:00 am - 10:30 am
500 Main Street

Dist 05 - Atoll Building
"Manzanita" Room

Mon Dec 11th 10:00 am - 12:00 noon
1150 Laurel Lane

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Thurs Dec 14th 9:00 am - 12:00 noon

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments

DM (MTC D5 -Design Mgr) Assignments

DM (MTC D6 -Design Mgr) Assignments

DM (MTC D9 -Design Mgr) Assignments

DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into FMPro)
Project Manager updates to PMCS contact

Single Focal Point (SFP) for District (updates to Lisa Jackson)

Samer Shaath, Calnet 8-425-3802
Kelly McClain, Calnet 8-629-3278
Bill Moses, Calnet 8-421-6514
John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300
Catherine Yim, Calnet 8-425-8258

CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

Comments Box

CONTACTS

D5 SFP

D5 Program Manager
D6 SFP

D6 Program Manager
D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager
CR SFP

CR Resource Manager
CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact

Website/GIS Coord
FMP/APL Coordinator
Website Development

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager

Teresa Rix, Calnet 8-425-3433

PMCS group

Project Managers (update in FMP)

Project Managers

Tim Gubbins Calnet 8-629-3113
Val Houdyshell “  8-629-3069
Mike Rastegar “ 8-425-3421
Teresa Rix “  8-425-3433
Craig Holste “ 8-627-5211
Brian McElwain " 8-627-4361
Dennis T. Agar “  8-423-6192
Robert Nguyen “  8-423-7988
Malcolm Dougherty “  8-425-3420
Nabeelah Hanif “  8-425-3463
Teresa Rix “  8-425-3433
Said Ismall Calnet 8-425-3461
Sami Shwiyhat (CR & D10) " 8-425-3440
Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
Andrea Senan (D6) “ 8-425-3434
Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435
Sarah Lesnikowski “ 8-425-3453
Lisa Jackson “ 8-425-3425
Tony Hunt “ 8-425-8059
llham Khachadourian 8-423-3436

BOX DEFINITIONS

ACRONYMS PROGRAM
APL Approved Project List TRAMS
CR Central Region System
FMP File Maker Pro TCRP
LCO Local Capital Outlay
NBSSR Noise Barrier Scope BR#
Summary Report XPM
PDS Project Development Phase “PID”
Support Phase “Candidate”
PID Project Initiation Document PDS
PMCS Project Management G13
Control System
PMSU Project Management
Support Unit
TEA Transportation

Enhancement Activities

Transportation Accounting Management

Transportation Congestion Relief
Program

Bill Reference Number

Expert Project Management
Candidate with approved PID
Candidate without *“ PID
Project Development Support

Resourced for Support Costs
(SHOPP projects only)

Revised 1/17/2006
Please send revisions to Andrea Senan



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects XPM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

XPM Milestone Erldpe Site Mapsto Struc District HT BpprConst  Contract
formation PR &ED T Struc Survey RegRM'W  PS&Et PSAE to HO RAY Cert RTL Advertize Cont Accept
M M221 [ 1 i x2S CHet M3B0 mM410 Mas0 1480 [EE1] L]
Dislivery Plan [ 1FU3005 MaTe [ | | [ ]
Bpprosad AANI006 [EEEan L RN 1AGR200T 2008 3MSA00E AN682008  THSE008  TsE00e
urant AHI2006 B0 A AN 00e TMER00TT 352008 T IMS008 T 4152004 T THS3008 T 7452000

Revised 1/17/2006

Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.115 Bridge Preservation (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Rehabilitation (HA22 — CAPM)

201.122 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.230 Freeway Maintenance Access (HA28)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870 Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 06
January 17, 2006
E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
0A630_ 9
0A760_ 10
0C350_ 13
0C430_ 14
0E690_ 1
24340_ 8
24342 7
32880_ 10
33160_ 9
33190_ 11
33230_ 12
39320_ 2
39680_ 2
40840_ 6
41470_ 11
42550_ 5
43020_ 3
44310_ 4
45710_ 3
46300_ 5
48080_ 13
48790_ 6
49360_ 14



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 06
January 17, 2006
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 0 L5719 39680_ 2 PID NEAR TEHACHAPI CONSTRUCT NEW MAINTENANCE STATION. CONSTRUCT NEW MAINTENANCE STATION
CACHE CREEK
KER 14 11.5/12.8 33160_ 9 MINOR IN KERN CO ON RTE 14 FROM 1.04 KM SOUTH TO 1.12KM NORTH EMERGENCY PCC SLAB REPAIR
OF SILVER QUEEN ROAD (KP 18.51/20.60)
EMERGENCY SLAB
KER 14 16.2/ 26.6 40840_ 6 Construction IN KERN COUNTY IN AND NEAR MOJAVE AT VARIOUS WIDEN HIGHWAY
LOCATIONS
NORTH MOJAVE 4-LANE
KER 14 35.5/37.1 43020_ 3 PA&ED NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH "RAISE GR., AC OVERLAY, WIDENING"
OF CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)
SOUTH REDROCK REHAB
KER 14 35.8/40.2 0C350_ 13 MAINT. IN KERN COUNTY AT VARIOUS LOCATIONS SEAL COAT
PME CHIPS ON RTES KER
KER 14 45.9/62.3 45710_ 3 PA&ED E\IEAR RI/DGEC)REST FROM REDROCK INYOKERN RD TO RTE 178 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESS
KP 73.9/100.3
Freeman Gulch 4-Lane
KER 14 46.2/50.8 39320_ 2 PID NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN SHOULDERS
ROCK-INYOKERN RD (KP 74.3/81.8)
LITTLE DIXIE WASH
KER 58 77182.6 48080_ 13 MAINT. IN KERN COUNTY NEAR KEENE FROM 0.1 KM WEST OF CHIP SEAL
CALIENTE AND BEALVILLE ROAD TO TEHACHAPI CREEK
BRIDGE OVERHEAD
KER 58 82.7/90.7 48790_ 6 Construction IN KERN COUNTY NEAR TEHACHAPI FROM TEHACHAPI BRIDGE CONCRETE BARRIER & ASPHALT CONCRETE
OVERHEAD TO 2.5 KM WEST OF TEHACHAPI CREEK BRIDGE
GOLDEN HILLS MEDIAN AND FROM 1.6 KM WEST OF ROUTE 58 AND 202 SEPARATION TO
ROUTE 58 AND 202
KER 58 R92.1/R93.2 42550_ 5 PS&E/RW IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0) REPLACE OC W/4-LANE OC & CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE
DENNISON ROAD
KER 58 105.5/ 0A630_ 9 MINOR IN KERN COUNTY AT THE CACHE CREEK WEIGHT STATION AT IMPROVING WEIGHT STATION.
HIGHWAY 58. (KP 169.750)
CACHE CREEK WEIGHT
KER 58 R107.7/R118 24340_ 8 CLOSEOUT IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CACHE CONSTRUCT 4 LANE FREEWAY
CREEK BRIDGE TO 6.7 KM EAST OF AIRPORT ROAD
MOJAVE BYPASS
KER 58 M108.9/M108.9 33190_ 11 MINOR IN KERN COUNTY NEAR MOJAVE AT BUSINESS ROUTE 58 WEST INSTALL WINDSCREENS
OVERCROSSING (KP 175.27)
WINDSCREEN
KER 58 109.1/117.1 24342 _ 7 Construction IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CHCHE PAVEMENT REHABILITATION
CREEK BRIDGE TO 5.4 KM EAST OF AIRPORT ROAD
Old 58 Relinquishment
KER 58 138.7/ 0A760_ 10 MINOR ON RTE 58 NEAR BORON AT THE BORON SRRA EB AND WB (KP SEWER CONSTRUCTION
223.8]
CONSTRUCT SEWER LINE )
KER 58 R139/ 46300_ 5 PS&E/RW IN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA REHAB EB AND WB SAFETY ROADSIDE REST AREAS
(E/B AND W/B) (KP R223.7)
Boron SRRA Rehab
KER 58 R139/R143.8 0C430_ 14 MAINT. IN KERN COUNTY NEAR BORON AT VARIOUS LOCATIONS RUBBERIZED ASPHALT CONCRETE OVERLAY
AR GGAC ON KER 58 NEAR
KER 58 139/ 33230_ 12 MINOR PM RTE 58 NEAR BORAON AT THE BORON SRAA EB/WB (KP EMERGENCY WELL REHAB
223.7
WATER WELL REHAB AT )
KER 65 6.1/ 25.2 49360 _ 14 MAINT. IN KERN COUNTY NEAR BAKERSFIELD AT VARIOUS LOCATIONS CHIP SEAL AND DIGOUTS
KER 178 72.8/73.1 41470_ 11 MINOR NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY RAISE GRADE AND CONSTRUCT A WATER CUTOFF
CREEK RD (KP 117.2/117.6) WALL
WALKER PASS DRAINAGE
KER 178 90.4/92.3 32880_ 10 MINOR IN KERN COUNTY FROM 0.5 MI EAST OF SIERRA VISTA ROAD TO SHOULDER WIDENING
BROADWAY STREET (KP 145.48/148.53)
SHOULDER WIDENING IN
KER 395 0/14.7 0E690_ 1 Candidate SR 395 FROM THE SAN BERNADINO/KERN COUNTY LINE TO WIDEN SHOULDERS TO 8 FT AND INSTALL SHOULDER'S

Searles Valley Shoulder

SOUTH CHINA LAKE BLVD IN KERN COUNTY

RUMBLE STRIP



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 06
January 17, 2006
CO  ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 395 14.8/ 23 44310_ 4 PA&ED ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF 2CTO 4E

INYOKERN 4-LANE

RTE 178 (KP 23.8/37.0)



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



1/5/2006
PMCS Download 1/13/2006

Caltrans Central Region
Project Initiation Document (PID)

XPM Download

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
1 |06-0E690_ K KER -395-0/14.7 SEARLES VALLEY SHOULDER Candidate XPM| Yes Delivery APL| Yes
W DENI NG Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
SR 395 FROM THE SAN BERNADINO/KERN WIDEN SHOULDERS TO 8 FT AND INSTALL
COUNTY LINE TO SOUTH CHINA LAKE BLVD IN SHOULDER'S RUMBLE STRIP Prog Code Component
KERN COUNTY 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites__ 0 structure Est $0
Env Federal Act District Est $8,800
Total Con Est  $8,800 |
PM Frank Momen PH# (559) 243-3444 R/W Est $0
e i Agreements
DM Martin Nishikawa PH# (559) 230-3122 Tvpe Agency Name Date
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Tuesday, January 17, 2006 1




SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



4=

XPM Download 1/5/2006

PMCS Download 1/13/2006

Caltrans Central Region
Project Status Report

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
2 06-39680_ 0 KER -0 -L5719 3095 CACHE CREEK MAI NTENANCE STATI ON PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
NEAR TEHACHAPI CONSTRUCT NEW CONSTRUCT NEW MAINTENANCE Parcels 5 ctive
MAINTENANCE STATION. STATION Utilitles 4 Prog Code Prog FY Const$$ RW $$
201.352
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 11/08/2001 Structure Est _ $7,758 Structure Est _ $7,100 componenENnginG
Env Federal  FI Act District Est $1,649 District Est $1,509
PID Appr 9/27/2000 |Tota| Con Est  $9,407 | Total Con Est  $8,609 |
. RIP nup LOCAL OTHER
Project Rpt  5/4/2004 R/W Est $1,345 CAPT
Adreements BT
PM Frank Momen PH# (559) 243-3444 T:!Qe Agencn Name Date
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106
— PA&ED_100 % RW__3 % PS&E_40 % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | I:l
Approved 12/21/2001 12/1/2006  1/1/2007 8/1/2008 10/1/2008 10/1/2008  1/1/2009 3/1/2009 6/1/2009  12/1/2010
Current 12/21/2001A 12/1/2006 T 1/1/2007 T 8/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 12/1/2010 T|

Project Comments

G13 PROJECT

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

3 06-39320_ K KER -14

Location Description

- 46.2/50.8 8045

LI TTLE DI XI E WASH REHAB

Work Description

NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN
ROCK-INYOKERN RD (KP 74.3/81.8)

Project Documents

*Escalated Cost Estimate

SHOULDERS

PID

ROW Info

Parcels 12
Utilities 0

Current Cost Estimate

XPM| Yes DeIiverv| | &| No |

Plan List
Program Status Doc Yr
SHOPP Active 2006
Prog Code ProgFY Const$$ RW $3$
201.120

Funds Req Date = CTC Vote Date

Env State ND Act 01/24/2000 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 01/24/2000 District Est $7,276 District Est $6,659
PID Appr 9/3/1997 |Tota| Con Est  $7,276 | Total Con Est  $6,659 |
. RIP e LOCAL OTHER
Project Rpt _1/24/2000 R/W Est $272 CAPT
Agreements UG
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
Phase Completion
DM Scott Shaver PH# (559) 230-3118
PA&ED_100 % RW_100 % PS&E_95 % CON %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 1/24/2000 10/1/2008  1/1/2009 1/1/2009 3/1/2009 6/1/2009 7/1/2010
Current 1/24/2000 A 10/1/2008 T 1/1/2009 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 7/1/2010 T|

Project Comments
This project is PS&E complete. The project has not been delivered to District Office Engineer. This project is a shelf project without capital funding.

*Escalated at 3%

Tuesday, January 17, 2006 2



PA&ED PHASE

Project Approval
(PA&ED Milestone)



4=

Caltrans Central Region

XPM Download 1/5/2006

PMCS Download 1/13/2006

PA&ED Status Report

4 Dist-EA  Phase County-Route-Post Mile PPNO Project Name

Project Phase Program Information

06-43020_ 0 KER -14 -35.5/37.1 0357

Location Description Work Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE

#50-424 (KPX057.1-X059.7)

WIDENING"

Project Documents *Escalated Cost Estimate

SOUTH REDROCK REHAB

"RAISE GR., AC OVERLAY,

PA&ED XPM| In XPM DeIivery:l ﬂ
Plan List
Doc Yr Program Status
ROW Info 2006 SHOPP Active
Parcels __3% | component Funding
Utilities__ 1

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est _ $14,570 District Est _ $12,945 Pr;glclozdg PIEY el R
PID Appr  _11/3/1994 |Tota| Con Est  $14,570 | Total Con Est  $12,945 | ' i e LlocAL  oTHER
Project Rpt R/W Est $1,039 CAPT
Agreements SUPT
Frank M 559) 243-3444
PM_Frank Momen PH# (559) Type  Agency Name Date Phase Completion
DM Scott Shaver PH# (559) 230-3118 PARED 30 % RW % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2000 5/1/2002 1/1/2005 1/1/2005 6/1/2005 1/1/2007 1/1/2007 7/1/2008
Current 7/1/2006 T 6/1/2007 T10/1/2007 T 7/1/2009 T 7/1/2009 T 7/1/2011 T

Project Comments

Pending Issues/Risks.

B.O. by F&W Service in Ventura.

On 6/24/02 - FHWA submitted BA to FWS.

Program Information

5 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
06-45710_ 0 KER -14 - 45.9/62.3 8042 FREEMAN GULCH 4- LANE PA&ED xem[ 1n xPM | Delivery[ Yes| APL [ Yes]
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
NEAR RIDGECREST FROM REDROCK INYOKERN CONSTRUCT 4 LN EXPRESSWAY = I 388 .
arcels _=-~ | Component Funding
RD TO RTE 178 (KP 73.9/100.3) W/CONTROL ACCESS .
Utilities 2 PDS IIP, RIP

Project Documents *Escalated Cost Estimate

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est Structure Est _ $2,216
Env Federal FI  Act District Est District Est ~_ $78,249 | ProaCode ProgFY Const$ RW 3§
075.600 $0 $0
PID Appr  9/14/2001 [Total Con Est Total Con Est  $80,465 | - . oen o
Project Rpt R/W Est $13,818 | CAPT $0 $0
Agreements SUPT _$2286 _ $1.520
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date -
i Phase Completion
DM Scott Shaver PH# (559) 230-3118 PAZED_G0 % RW % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2007 1/1/2008
Current 7/20/2002 A 10/1/2006 T 10/1/2007 T

Project Comments

The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase. The
schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.
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Caltrans Central Region
PA&ED Status Report

1/5/2006
PMCS Download 1/13/2006

XPM Download

aftrans

6 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

06-44310_ O

Location Description
ON SR 395 FROM 0.4 KM S OF CHIN
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Project Documents

KER -395 - 14.8/ 23

8539 I NYOKERN 4- LANE

Work Description
ALAKERD TO 2C TO 4E

*Escalated Cost Estimate

PA&ED
Plan List
Doc Yr Program Status
ROW Info 2002 STIP Programmed
Parcels __ 74 Component Funding
Utilities O PDS IIP, RIP

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est Structure Est $8,000
Env Federal FI Act District Est District Est $38,800 PlEnLCERl  PISCURY CotEes) R
e —— 075.600 $0 $0
PID Appr 9/4/2001 |Tota| Con Est Total Con Est  $46,800 | e . LocAL  oTHER
Project Rpt R/W Est $4,200 | CAPT $0 $0
Agreements SUPT  ¢1.200 $800
PM_Frank Momen PH# (559) 243-3444 Type Agency Name Date Phase Completion
Phase Completion
DM Scott Shaver PH# (559) 230-3118 PARED 65 % RW % PSE % CON %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 10/1/2002 2/1/2005 8/1/2005  7/1/2008 5/1/2009
Current 10/1/2002 A 7/1/2007 T 7/1/2008 T 7/1/2008 T
Project Comments

This project is programmed or PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The schedule for

the remaining phases will be determined after the Alternative is selected and the funding has been identified.

Tuesday, January 17, 2006
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PS& E AND R/W PHASE

Develop Project
(RTL Milestone)



4=

XPM Download 1/5/2006

PMCS Download 1/13/2006

Caltrans Central Region
Project Status Report

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
’ 06-42550_ 1 KER -58 -R92.1/R93.2 3482 DENNI SON ROAD | MPROVEMENTS PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ % d %
- rogramm
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP REPLACE OC W/4-LANE OC & Parcels 8 ogra €
R148.3/R150.0) CONSTRUCT PARTIAL Utiliti 5 Prog Code Prog FY Const$$ RW $$
CLOVERLEAF INTERCHANGE MHeS = 1575 600 $0 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/28/2003 Structure Est Structure Est $4,521 componenENnginG
Env Federal EX Act 07/28/2003 District Est District Est $6,350 PDS RIP
PID Appr 5/19/2000 |Tota| Con Est Total Con Est  $10,871 |
. RIP nup LOCAL OTHER
Project Rpt  6/30/2003 RV Est $632 CAPT 0
Agreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date $1.535
Phase Completion
DM Khaled Daher PH# (559) 230-3130
PA&ED 100 % RW. % PS&E_70 % CON, %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2003 3/1/2004
Current 7/28/2003 A 1/20/2004 A 4/9/2004 A 4/1/2006 T 6/1/2006 T

8

Project Comments
The project is programmed for PA&ED and PS&E only. The schedule for the remaining phases will be determined after the Alternative is selected and the
funding has been identified.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
06-46300_ 1 KER -58 -R139/ 3495 BORON SRRA REHAB PS&E/RW XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN KERN CO AT THE BORON SAFETY ROAD SIDE REHAB EB AND WB SAFETY Parcels rogramme
REST AREA (E/B AND W/B) (KP R223.7) ROADSIDE REST AREAS Utilities 0 Prog Code Prog FY Const$$ RW $$
201.250 2007 $5,131 $0

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State CE Act 03/24/2004 Structure Est $6,283 Structure Est $6,100 Component Funding
Env Federal EX Act 03/24/2004 District Est $4,980 District Est $4,835
PID Appr _10/15/2001 [Total Con Est  $11,263 | Total Con Est  $10,935 |
. RIP e LOCAL OTHER
Project Rpt _ 8/3/2004 R/W Est $0 CAPT
Agreements UG
PM Frank Momen PH# (559) 243-3444 T}{Ee Agenc:! Name Date =
; Phase Completion
DM Lori Butler PH# (559) 230-3134 Phase Completion
- - PA&ED_100 % RW. % PS&E__0_ % CON, %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 8/1/2004 4/1/2005 8/31/2004  7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007
Current 7/29/2004 A 8/31/2004 A 6/1/2006 T 9/1/2006 T 11/1/2006 T 1/1/2007 T 3/1/2007 T 7/1/2007 T 7/1/2009 T|

Project Comments

8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.

4/4/02-Programmed in 2002 SHOPP, FY 5/6

12/11/01-Project listed on 2nd draft of 2002 SHOPP.

*Escalated at 3%
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CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



4=

Caltrans Central Region
Project Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
9 06-48790_ 1 KER -58 -82.7/90.7 3496  GOLDEN HI LLS MEDI AN BARRI ER Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %g% % d %t
- rogramm
IN KERN COUNTY NEAR TEHACHAPI FROM CONCRETE BARRIER & ASPHALT Parcels ogra €
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM WEST CONCRETE Utiliti 0 Prog Code Prog FY Const$$ RW $$
OF TEHACHAPI CREEK BRIDGE AND FROM 1.6 KM eS| 201010 2005 $4.022  $0
WEST OF ROUTE 58 AND 202 SEPARATION TO
Proiect D ¢ E lated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
Froject Documents
roject Documents scalated Cost Estimate 9/30/2004 11/8/2004
Env State CE Act 11/13/2003 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 11/13/2003 District Est District Est $4,775
PID Appr 7/23/2003 |Tota| Con Est Total Con Est  $4,775 |
. RIP nup LOCAL OTHER
Project Rpt 1/6/2004 RV Est $0 CAPT
Agreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date =
DM Martin Nishikawa PH# (559) 230-3122 RR___ BNSF 090304 Phase Combetion
—— PA&ED 100 % RW. % PS&E % CON, %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 1/1/2004 10/1/2004 11/1/2004 10/1/2004 12/1/2004  1/1/2005 4/1/2005 6/1/2005 7/1/2006
Current 1/6/2004 A 9/30/2004 A 8/5/2004 A 11/5/2004 A12/20/2004A 3/10/2005 A 7/1/2006 T

Project Comments

Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.

The project is due to cross median accident and also due to gap closure.

PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa. The project is in two segments.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
10 06-40840_ 1 KER -14 -16.2/26.6 8010 NORTH MQJAVE 4- LANE Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d D;go\[;r
IN KERN COUNTY IN AND NEAR MOJAVE AT WIDEN HIGHWAY Parcels 184 rogramme
VARIOUS LOCATIONS Utilities 3 Prog Code ProgFY Const$$ RW $$
075.600 2006 $50,205 $7,638
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 8/12/2005 9/29/2005
Env State ND Act 01/03/2003 Structure Est Structure Est $4,535 Component Funding
Env Federal FI Act 01/03/2003 District Est District Est $45,670 RIP, IIP
PID Appr 2/2/1999 |Tota| Con Est Total Con Est  $50,205 |
. RIP e LOCAL OTHER
Project Rpt  12/13/2002 A F/W Est $7,719 CAPT  $34706 $23137
greements SuPT
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date Mphm-—%é —
pletion
Scott Shaver 559) 230-3118 CAH _ COUNTY OFKERN 050105 ase LOmp.e
DM PH# ( ) cop COUNTY OFKERN PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 7/5/2005 |[ 7/1/2005 | [ ]
Approved 1/1/2004 4/1/2004  11/1/2002 10/1/2004  6/1/2006 8/1/2006 10/1/2006 10/1/2006 12/1/2006  3/1/2007 3/1/2010
Current 1/3/2003 A 1/29/2002 A 11/4/2001 A 4/1/2002 A 12/1/2003 A 5/16/2005 A 7/5/2005 A 8/22/2005 A10/17/2005A 3/1/2006 T 7/1/2008 T

Project Comments

Project is fully funded for Const, RW & support. JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange)
is included in this project. Project is fast tracked, Risk schedule (RW prior to ED). Environmental has started studies and is on schedule to meet PA&ED of
10/02. 10/7/05 dac/IN: Controlled Access Highway Agreement (CAHA) was executed in May 2005. 10/7/05 dac/FM: Revised Relinquishment Agreement
(DAN 06-1217) has been resubmitted to County of Kern (Pat Ebel) to process for approval and signature.

Tuesday, January 17, 2006
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Caltrans Central Region
Project Status Report

4=

XPM Download 1/5/2006

PMCS Download 1/13/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
11 06-24342_ 1 KER -58 -109.1/ 0258B OLD 58 RELI NQUI SHVENT Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ % d %
- rogramm
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST PAVEMENT REHABILITATION Parcels ogra €
OF CHCHE CREEK BRIDGE TO 5.4 KM EAST OF I Prog Code Prog FY Const$$ RW $$
Utilities___ 0
AIRPORT ROAD — | 025.500 2006 $4,897  $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Froject Documents
roject Documents scalated Cost Estimate 7/12/2005 8/18/2005
Env State ND Act 10/12/1999 Structure Est Structure Est $0 Component Funding
Env Federal Fl Act 09/26/1999 District Est District Est $4,897 np
PID Appr 1/15/2002 |Tota| Con Est Total Con Est  $4,897 |
. RIP nup LOCAL OTHER
Project Rpt  1/15/2002 RV Est $0 CAPT £4.897
Agreements BT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date $935 =
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 COP_ KERN €O Phase Completion
PA&ED 100 % RW_100 % PS&E_90 % CON %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 1/1/2002 1/1/2002 5/1/2003 7/1/2003 9/1/2003  12/1/2003 12/1/2004
Current 1/15/2002 A 1/15/2002 A 5/5/2003 A 3/4/2003 A 7/11/2005 A 9/12/2005 A 12/1/2005 A 12/1/2006 T|

Project Comments

Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

Tuesday, January 17, 2006
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CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)
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XPM Download 1/5/2006

PMCS Download 1/13/2006

Caltrans Central Region
Project Status Report

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
12 106-24340_ 1 KER -58 -R107.7/R1180258 MOJAVE BYPASS CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d Dl%gYer
I rogramm
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST CONSTRUCT 4 LANE FREEWAY Parcels 422 ogra €
OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF - Prog Code Prog EY Const$$ RW $$
Utilities_ 6
AIRPORT ROAD — | 025.711 2000 $67,336 $9,606
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 5/17/2000 6/15/2000
Env State ER  Act 11/17/1998 Structure Est Structure Est _ $11,061 componenENnginG
Env Federal ES Act 08/26/1998 District Est District Est $60,833 1P
PID Appr 4/7/1992 |Tota| Con Est Total Con Est  $71,894 |
. RIP nup LOCAL OTHER
Project Rpt  5/22/1994 R/W Est $12,801  |capt $76.942
Adreements BT
PM Frank Momen PH# (559) 243-3444 T:!Qe Agencn Name Date $8.027
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 WY _ KERN COUNTY 15 £hase LOMp.elon
Y (559) RR UPRR _C12/29/89 122999 PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Juergen Vespermann PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/26/1998 9/15/1997 9/1/1997 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 11/1/2000 10/1/2004
Current 8/26/1998 A 8/26/1998 A 7/29/1998 A 4/23/1999 A12/16/1999A 6/15/2000 A 6/15/2000 A 7/17/2000 A 12/1/2000 A 4/26/2004 A

Project Comments

06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

Tuesday, January 17, 2006
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MINOR A PROJECTS
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Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

affrans
13 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33160_ 1 KER -14 -11.5/12.8 EMERGENCY SLAB REPAIR ON RTE 14 xpm[ No_| APL
NEAR SILVER QUEEN ROAD List
Location Description Work Description Program Status Doc Yr
IN KERN CO ON RTE 14 FROM 1.04 KM SOUTH TO EMERGENCY PCC SLAB REPAIR MINOR Active 2005
1.12KM NORTH OF SILVER QUEEN ROAD (KP
18.51/20.60) Prog Code Funds Req Date
201.120 5/2/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 5/7/2005 $200
Env Federal Act District Est $200 )
——— | Component Funding
PID Appr Total Con Est _ $200 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 4/29/2005
Project Comments
14 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
06-0A630_ 1 KER -58 - 105.5/ CACHE CREEK WEIGHT STATION xPM| No APL
IMPROVEMENTS List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY AT THE CACHE CREEK WEIGHT IMPROVING WEIGHT STATION. MINOR Active 2006
STATION AT HIGHWAY 58. (KP 169.750)
Prog Code Funds Req Date
201.321

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $260
I $260 | Component Funding
PID Appr Total Con Est A, WIM
Project Rpt R/W Est $0
. Agreements
PM Bill Moses PH# (559) 445-6514 Type Agency Name Date Amount
DM Headquarters staff PH#
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Tuesday, January 17, 2006 9




=

Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

Project Name

Program Information

oftrans
15 Dist-EA PhaseCounty-Route-Post Mile PPNO
-138.7/

06-0A760_ 0 KER -58

Location Description

ON RTE 58 NEAR BORON AT THE BORON SRRA EB

AND WB (KP 223.8)

Project Documents

Right of Way Info

CONSTRUCT SEWER LINE FOR BORON

SRRA ON HWY 58

Work Description
SEWER CONSTRUCTION

Current Cost Estimate

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.250

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $400 )
———— | Component Funding
PID Appr Total Con Est _ $400 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Pending PH#
EM Gail Miller PH# (559) 243-8222
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
16 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32880_ 1 KER -178 - 90.4/92.3 SHOULDER WIDENING IN KERN CO ON HWY xPM| No APL
178 NEAR SIERRA VISTA ROAD List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY FROM 0.5 M| EAST OF SIERRA SHOULDER WIDENING MINOR Active 2006
VISTA ROAD TO BROADWAY STREET (KP
145.48/148.53) Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Gurbhay Brar PH# (559) 230-3106
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2005 3/28/2005 4/1/2005 5/1/2005 6/1/2005 9/1/2005
ACTUAL 9/9/2005
Project Comments
Tuesday, January 17, 2006 10
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Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

Project Name

Program Information

oftrans
17 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-33190_ 1 KER -58 -M108.9/M10

Location Description
IN KERN COUNTY NEAR MOJAVE AT BUSINESS
ROUTE 58 WEST OVERCROSSING (KP 175.27)

Project Documents

Right of Way Info

WINDSCREEN INSTALLATIONS ON HWY 58
NEAR MOJAVE

Work Description
INSTALL WINDSCREENS

Current Cost Estimate

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.010

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels Utilities 0 —_— $0
Env Federal Act District Est $500 )
———— 1 | Component Funding
PID Appr Total Con Est __ $500 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
18 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
06-41470_ 0 KER -178 - 72.8/73.1 WALKER PASS DRAINAGE xPM| No APL
List
Location Description Work Description Program Status Doc Yr
NEAR WALKER PASS FROM 3.4 KMW TO 3.9 KMW  RAISE GRADE AND CONSTRUCT A WATER MINOR Active 2008
OF CHIMNEY CREEK RD (KP 117.2/117.6) CUTOFF WALL
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $450
Component Funding
PID Appr Total Con Est  $450 | A
Project Rpt R/W Est $0
. Agreements
PM _Judy Aguilar PH# (559) 243-3457 Type Agency Name Date Amount
DM Michael Lim PH# (559) 230-3138
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2003 4/1/2007 5/1/2007 7/1/2007 9/1/2007  12/1/2007 12/1/2007  2/1/2008 2/1/2008 9/1/2009
ACTUAL
Project Comments
Tuesday, January 17, 2006 11




MINOR B PROJECTS



ct Caltrans Central Region PMCS Download 1/13/2006

Minor Status Report

oftrans
19 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33230_ 1 KER -58 - 139/ WATER WELL REHAB AT RTE 58 AT BORON xPM[ No | APL
SRAA List
Location Description Work Description Program Status Doc Yr
PM RTE 58 NEAR BORAON AT THE BORON SRAA EMERGENCY WELL REHAB MINOR Active 2006
EB/WB (KP 223.7)
Prog Code Funds Req Date
201.250
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $50 )
——— | Component Funding
PID Appr Total Con Est __ $50 | 5
Project Rpt R/\W Est $0
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Jeff Helmbolt PH# (760) 972-3325
EM Tom Dayak PH# (760) 872-0690
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

Tuesday, January 17, 2006 12




MAINTENANCE PROJECTS
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Caltrans Central Region
Maintenance Status Report

PMCS Download 1/13/2006

aftrans
Dist-EA Phase County-Route-Post Mile Project Name Program Information
20
06-48080 1  KER -58 - 77/82.6 xpm[ No | APL [ No |
List
Location Description Work Description Program Sta_ms Doc Yy
MAINTENANCE  Active 2003

IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD TO

TEHACHAPI CREEK BRIDGE OVERHEAD

Project Documents

CHIP SEAL

Right of Way Info Current Cost Estimate

Prog Code
010.010

Funds Reqg Date

CTC Vote Date Prog FY

Env State CE Act Parcels Utilities O Structure Est ___ $0
Env Federal Act District Est $600 )
——— 1 | Component Funding
PID Appr Total Con Est $600 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH# RR UNION PACIFIC RR 061803 $0
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET  7/1/2003
ACTUAL 7/3/2003  6/11/2003  7/2/2003  7/28/2003  3/17/2004
Project Comments
21 Dist-EA Phase County-Route-Post Mile Project Name Program Information
06-0C350 1  KER -14 -35.8/40.2 PME CHIPS ON RTES KER 14, 155, AND 178 xPM[_No APL
List
Location Description Work Description Erogram Status Doc Yy
MAINTENANCE  Active 2005

IN KERN COUNTY AT VARIOUS LOCATIONS

Project Documents

SEAL COAT

Right of Way Info Current Cost Estimate

Prog Code
010.010

Funds Reg Date

CTC Vote Date Prog FY

Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Gail Miller PH# (559) 243-8222
CM Amrit Brar PH# (661) 720-0967
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/16/2005 12/2/2004  2/7/2005  3/14/2005  5/9/2005
Project Comments
Tuesday, January 17, 2006 13




4=

Caltrans Central Region
Maintenance Status Report

PMCS Download 1/13/2006

aftrans
55 | Dist-EA Phase County-Route-Post Mile Project Name Program Information
06-0C430 1  KER -58 -R139/R143.8 AR GGAC ON KER 58 NEAR BORAN REST xpm[ No | APL
STOP List
Location Description Work Description ﬁlﬁNANCE itaTms DZ%OYSr
IN KERN COUNTY NEAR BORON AT VARIOUS RUBBERIZED ASPHALT CONCRETE OVERLAY ctive
LOCATIONS Prog Code Funds Reqg Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $0 )
———— 1 | Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/24/2005 12/8/2004  1/6/2005  2/22/2005 4/18/2005
Project Comments
Dist-EA Phase County-Route-Post Mile Project Name Program Information
23
06-49360 1  KER -65 -6.1/25.2 xpm[ No APL
List
Location Description Work Description Erogram Status Doc Yy
MAINTENANCE  Active 2005

IN KERN COUNTY NEAR BAKERSFIELD AT

CHIP SEAL AND DIGOUTS

VARIOUS LOCATIONS

Prog Code Funds Reg Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 4/5/2005  4/4/2005  4/4/2005  5/2/2005  6/16/2005
Project Comments
Tuesday, January 17, 2006 14






